
CA-PMM

Yes/No

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Project Name: Logbook Redesign Project

Status Report
OCIO Project #: 4140-018

Department: OSHPD

Revision Date: 5/4/09

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?
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Yes/No

Y 

Y 

N

N

N

N

N

N

Y

5.  Were tasks added that were not originally 

estimated?

6.  Were any tasks or milestones removed?

8.  Are there any new major issues?

7.  Were any scheduled tasks not started?

9.  Are there any staffing problems?
Recruitment of IT 

staff in progress

None, other staff has been 

redirected
None

4.  Were there any changes to scope?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

2. Were any key milestones or deliverables 

rescheduled?

QAP Delayed due to 

illness

None, this task has 

significant slack
None

3. Was work done that was not planned?

1. Were recent milestones completed on 

schedule?

Status

Status of Assigned Issues

Issue Number Description Due Date
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Yes/No

No

No

No

No

No

No

No

No

No

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

Look Ahead View

Questions Impact Action Required
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Target 

Date

Forecast 

Date

4/15/09

6/15/09 6/15/09

7/15/09 7/15/09

Resources Y

Deliverables Y

Continuing Cost Y

OneTime Cost Y

Milestones Y

Schedule Y

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Working with DGS, the IFB was finalized and posted on 4/15/2009. 

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Final responses to IFB Due on time

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Drafts responses to IFB due on time

IFB Released complete
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Target 

Date

Forecast 

Date

4/15/09

6/15/09 6/15/09

7/15/09 7/15/09

Resources Y

Deliverables Y

Continuing Cost Y

One Time Cost Y

Final responses to IFB Due on time

Milestones Y

Schedule Y

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Drafts responses to IFB due on time

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

IFB Released complete

Date Completed
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

0Medium

Weak

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

0

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

5% to 10%

>10%

1Medium Degree of Buy-In

Low Degree of Buy-In
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Vendor Viability Rating Rationale

Vendor selection in progress - no rating available yet

13.  Actual vs. Planned Resources

>90% assigned and available

180-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  3

15-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

180-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

080-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

Medium

Weak
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